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Project Summary 
This project is to procure a replacement of the 
current CALNET Telecommunications and 
Network Master Services Agreement (known as 
CALNET I). 
 
 
Accomplishments Completed 
Last Quarter 
• Completed work on the Bidder Question 

and Answer (Q&A) sets. 
 
• Completed the RFP evaluation process for 

the submitted final proposals. 

 
 
Current Project Status 
Project is on schedule. 
 
 
 
 
 
Current Issues/Risks 
No significant risks at this time. 
 
 

 
Major Milestone(s) / Deliverable(s)  

Scheduled From Now Through Project’s Completion 
Planned/Actual 

Completion Date 
Status 

Evaluate final proposals. 09/15/06 Completed 
Public Cost Opening/Evaluation of Costs. 10/13/06 Start 9/18 
Issue intent to award. 10/16/06 Not started 
Award and execute contract. 11/06/06 Not started 
Transition Phase (18 months). 05/30/08 Not started 

 
Project contacts: 
Project Sponsor:  Sandra Bierer   Project Manager:  Pauline Tsumura 


